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1.0

INTRODUCTION

This tenth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report covering May, 2005 will be submitted on or before June 10,

2005.

2.0

3.0

COMPLETED ACTIVITIES
2.1 Removal Action Activities

Since activities are now being performed on a daily basis, each day begins with a safety
meeting about general hazards and specific concerns of each day’s anticipated actions.

Approximately 445,000 gallons of liquid waste were removed and properly disposed
during the month from Tanks 26 and 27. Due to the number of shipments (an average of
four each day) the manifests will not be included in these reports. The originals are
available at the BNC office in Georgetown. A compilation of hazardous liquid waste
disposal is included as Table 1.

Clearing and grubbing have been ongoing.

2.2 Remedial Investigation / Feasibility Study (RI/FS)

Amendments to the RI/FS Work Plan, Quality Assurance Project Plan and Field
Sampling Plan are being prepared. The amended reports will be provided to the EPA by
May 5, 2005.

Interviews with neighbors to the Falcon Refinery that will be part of the work plan are
addressed in Section 4.0 of this monthly progress report.

CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.

4.0

COMMUNITY RELATIONS

The project web site www.falcon-refinery.com is operational and available for review by the

public.

Included at the web site are links to all approved project documents, PowerPoint

BNC Engineering, L.L.C.
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presentations, contact information, site photographs, monthly progress reports and notifications
of future meetings when they are announced.

NORCO personnel interviewed people that live adjacent to the North and South refinery sites to
select sampling locations. During the interviews the neighbors provided information concerning
a previously reported “oil filled sink hole”. It was determined that the sink hole was formed by
a pipeline rupture (in 1985) from a pipeline that was not owned by NORCO or any former
operator at the Falcon Refinery. The pipeline was owned by ARM Refining in 1985 and is
currently owned by Plains Marketing. Photographic evidence of the spill or another spill that
inundated the wetlands in 1985 can be found in Reference 58 of the document record, which is
available in the Ingleside Library or at the project website.

During the community meeting for the project held on September 16, 2004, a neighbor to the
North Site indicated that a sheen had been visible in the drainage ditch adjacent to her house.
NORCO representatives contacted the neighbor for information that would assist in selecting
sampling locations. The neighbor stated that the cause of the sheen wasn’t NORCO but instead
was Plains Marketing. In the spring of 2004, to remove excess rainwater from inside the
firewalls of their above ground storage tanks Plains Marketing was pumping water into the ditch
along Bishop Road adjacent to the landowner’s house and onto NORCO property. NORCO has
asked the EPA and TCEQ to investigate the discharge of water that contained a sheen.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

No changes to personnel were made during the month.

6.0  LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1 Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 500,000 gallons a month,;

e Contracting a company to pig and evacuate the pipelines that leave the facility;

e Revising the Land Treatment Unit (LTU) proposal based on comments received from the
EPA and TCEQ;

e Removal of debris;
e Continued site maintenance; and

e Demolition of some onsite sructures.

BNC Engineering, L.L.C.
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6.2  RI/FS Work projected for the next two months includes:
e Conferring with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY /MONITORING DATA

None this reporting period.

BNC Engineering, L.L.C.
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TABLES

Table 1
Hazardous Liquid Waste Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, III (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
Total 4,013,674
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

BNC Engineering, L.L.C.
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Table 3
Contaminated Soil and Oily Debris Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

QOil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651

BNC Engineering, L.L.C.
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Table 5
Visibly Contaminated Surface Soil
Tank 7 Visual Tank 26 Visual Tank 27 Visual
Test Hole # Depth (in) Depth (in) Depth (in)
TH 1 4 4 2.5
TH 2 6 3 2.5
TH 3 3 3 8.5
TH 4 2 1.5 1
TH S 5 4 7
TH 6 2 1 10
TH7 3 4 3
TH 8 1 3 9
TH 9 2 1.5 5
TH 10 5.5 2 1.5
AVG 3.35 2.7 5
Area of Visual Contamination
Tank 7 Tank 26 Tank 27
(ftxft) 100 x 190 186 x 183 100 x 190
(sq ft) 19,000 34,038 19,000
(acres) 0.44 0.78 0.44
Volume of Visual Contamination
Tank 7 Tank 26 Tank 27 Total
(cu ft) 5,304 7,659 7,917 20,879
(cu yds) 196 284 293 773

Landfarm Design

Volume Required

Contaminated Soil

Calculated Surface

Calculated Surface

Cell Dimension

(cu yds) Cell Depth (in) Area (sq ft) Area (acres) — Square (ft)
773 18 13,920 0.32 118
1,000 18 18,000 0.41 135

BNC Engineering, L.L.C.





